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* * * * * * *  NOTE **,* NOTE . . . . . . . . . . . . . . . . . . . . . . . . . .  FOR INTERNAL USE ONLY r * r r * * * + * * * r + + r * + r * * r + i + + i  NOTE * * e *  NOTE * * * . * i f  

LOCATION : WESTERN SPRING LINE SEGMENT : 7 1  AFE NUMBER 
PLANITEM NUMBER : 000092963 MILEPOST : 0014.77  RFR NUMBER : 4343104 
PROPERTY OF : BNSF RAILWAY COMPLVY DIVISION : CH CPAR NUMBER : c0000002 
OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION BUDGET YEAR : 2004 : CHICAGO 
JOINT FACILITY : ICC h METRA TRACK TYPE : 2  BUDGET CLASS : 10 
8 BILLABLE I+/-I: 082.50  TAX STATE : IL COUNTY: COOK REPORTING OFFICE : 455 
REQUESTER 10 : Q891 - WILLIE MERRILL MATL DATE : 0 1 / 0 8 / 2 0 0 4  SPONSOR : VP ENGIN 
PROJECT TYPE : SGX LOCATION CODE : 381187 DEPT CODE : MOWGH 
DOT NUMBER DERAILMENT CODE : 

PURPOSE, JUSTIFICATION AND DESCRIPTION 

SIGNAL COST ESTIMATE TO INSTALL CONSTANT WARNING AT GILBERT AVE., RE-USE EXISTING FLASHERS 
& GATES AND INSTALL LED INSERTS. L/S-0071. MP. 1 4 . 7 7 ,  CHICAGO DIV.. CHICAGO SUBDIV. 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACWLGES USED FOR ESTIMATING PURPOSE 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCURATE 
ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING I S  COMPLETED. 

RAILROAD. 
CONTINUING CONT-CTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHLVGE IN COST FOR 
MATERIAL, LABOR, AND OVERHEADS. 

t*..t**f*.t.l*.l*.**.*.**.**.** SIGNAL WORK ONLY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ICC IS FUNDING 508 OF TOTAL PROJECT $ 163.028.50  
METRA IS FUNDING 65% OF THE REMAINING 50% $ 1 0 5 , 9 6 7 . 5 0  
BNSF IS FUNDING 35% OF THE REMAINING 508 $ 57 ,061.00  

MAINTAIN PROPRIETARY CONFIDENTIALITY 

LABOR COSTS 
MATERIAL COSTS 
OTHER COSTS 

CASH CAPITAL NONCASH CAPITAL OPERATING EXP REMOVAL COST BILLABLE TOTALS 
~~~~~.~..~..~__ .._........_... ............... ............... ............... ............_.. ............... ............... ............... ........_...... . _ . _ ~ _ ~ ~ ~ ~ ~ ~ ~ ~ ~  ~ ~ ~ ~ ~ ~ ~ . ~ ~ - . - . .  

0 2 6 , 2 8 7  
2 3 , 1 4 0  

7 . 6 3 4  

0 
0 
0 

0 1 2 3 , 9 2 4  1 5 0 , 2 1 1  
0 1 0 9 . 0 8 9  1 3 2 , 2 2 9  
0 3 5 . 9 8 3  43 .617 

ENGINEERING SERVICES ~ KANSAS CITY 
ESTIMATE REF. NUMBER : 000092963 - 1 - 4 3 - 2 5  
COSTING DATE : 0 3 / 0 4 / 2 0 0 4  
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ACCT CST RSN PPE DESCRIPTION QTY/ST OT UIM CASH NONCASH OPER REMOVAL 

8 400 9911 SIGNAL FIELD LABOR ~ CAP 

* LABOR SUBTOTAL 

1120 313 400 9911 AX RELAYS 

1780.00 0.0 MH 37,893 

37.893 0 0 0 
............................................ 

3.0 
1.0 
1.0 
1.0 
1.0 
1.0 

120.0 
3.0 
1.0 
1.0 
1.0 
2.0 
12.0 
1.0 
1.0 
1.0 
6.0 
1.0 
6.0 

EA N 
LS N 
EA N 
LS N 

1,500 
7,550 
6.028 
7,396 

1120 313 400 9911 BATTERY 
1120 313 400 9911 BUNGALOW 6x8 
1170 717 400 9911 BUNGALOW MATERIA1 

LS N 
LS N 
FT N 

4,000 
1,355 
468 

1120 313 400 9911 CHARGERS 
1120 313 400 9911 CONDUIT, W C  4 " .  SCH 80 
1120 313 400 9911 CONSTANT WARNING E A N  39,048 

5,460 
800 
735 

1120 313 400 9911 FIELD MATERIAL LS N 
EA N 
EA N 

1120 313 400 9911 XNDlCilTTON PANEL 
1120 313 400 9911 LAMP RESISTOR PANEL 
1120 313 400 9911 LED GATE KIT EA N 732 

3.048 1120 313 400 9911 LED LIGHT COST ADJUSTMENT EA N 
EA N 
LS N 

1120 313 400 9911 LIGHT OUT DETECTOR 
1120 313 400 9911 MISC. MATERIAL 
1120 313 400 9911 RECORDER 

659 
3.000 

EA N 2,145 
1,794 
25.000 
3.000 

1120 313 400 9911 SHUNT. NBS 
1120 313 400 9911 SPREAD SPECTRUM WlDIC 
1120 313 400 9911 TRK REPEATER RELAYS 

EA N 
LS N 
EA N 

............................................ 
113,718 0 0 0 

12,000 

* MATERIAL SUBTOTAL 

1120 367 400 9911 CONTRACT ENGR 
1120 790 400 9911 FILL DIRT 
1120 790 400 9911 SURFACE ROCK 

* OTHER SUBTOTAL 

1.0 
10.0 
10.0 

LS N 
CY N 
CY N 

250 
250 

............................................ 
12.500 0 0 0 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA JABOR OVERHEADS 

30.568 
9,514 
34,096 

INSURANCE EXPENSES 
USE TAX 
OFFLINE TRANSPORTATION 

* GANG TOTAL SIGFIELD-5M - SIGNAL FIELD LABOR, 

5,975 
7,453 
1,425 

......................................... 
253.142 0 0 0 5MAN 

8 400 9911 SIGNAL SHOP LABOR - CAP 104.00 

* LABOR SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 

0.0 MH 2,294 

2.294 0 0 0 
............................................ 

1,850 
576 

2,064 
361 

............................................ 
7,145 0 0 0 " GANG TOTAL SIGSHOP-1M - SIGNAL SHOP LABOR, 1 MAN 

8 241 PLACE FIELD WELDS - CAP 240.00 21.6 MH 5,446 
............................................ 

* LABOR SUBTOTAL 5,446 0 0 0 

1120 308 200 WELDKIT, GENERIC FOR ALL RAIL WEIGHT 30.0 KT x 1,590 
............................................ 

* MATERIAL SUBTOTAL 1.590 0 0 0 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHFADS 
INSURANCE EXPENSES 
MATERIAL HANDLING 
USE TAX 
OFFLINE TRANSPORTATION 

4,393 
1,367 
4.900 
858 
79 
104 
20 

............................................ 
* GliNG TOTAL HQWELDGANG-2M - WELDING G M G ,  2 MAN 18.757 0 0 0 
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8 241 PLACE R?.IL - CAP 120.00 10.8 MH 2.587 
......~~._~ ~~~~~~~~~~. ~ ~ ~ ~ ~ . ~ ~ ~ . _  ........... 

* LABOR SUBTOTAL 2,587 0 0 0 

1120 308 200 M I L ,  136 LB NEW WELDED. PREMIUM : 600.0 LF x 6,840 

* MATERIAL SUBTOTAL 6,840 0 0 0 

* ADDITIVES PAYROLL ASSOCIATED COSTS 2.086 

. . . ~ _ ~ ~ ~ ~ ~ ~  ~~~~~~~~~~~ ._~~....... ........... 

MnTERlAL HANDLING 
ONLINE TRANSPORTATION 
USE TAX 

649 
2,327 

407 
342 
210 
448 

~ ~ ~ ~ ~ ~ ~ ~ . . _  ........... ........... ........... 
* GANG TOTAL SECGANG-3M - SECTION GANG ( 3  MAN1 15,896 0 0 0 

PROJECT GROSS COST 
LESS COST PAID BY OTHERS 

PROJECT NET COST 

294,940 0 0 0 
29.494 0 0 0 
1,623 0 0 0 

326,057 0 0 0 
268,996 0 0 0 

57,061 0 0 0 

~_~__...... ........... ........... ........... 

.~......... ........... ........... .....~._~~~ 
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.................................................................................................................... 
* * * * *  MAINTAIN PROPRIETARY CONFIDENTIALITY * * * * *  

THE E. N. S. F. RAILWAY COMPANY 
FHPM ESTIMATE FOR 

ICC h METRA 

PURPOSE, JUSTIFICATION AND DESCRIPTION 

SIGNAL COST ESTIMATE TO INSTALL CONSTANT WARNING AT GILBERT AVE., RE-USE EXISTING FLASHERS 
6. GATES AND INSTALL LED INSERTS. L/S-0071, MP. 14.77, CHICAGO DIV., CHICAGO SUBDIV. 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACMGES USED FOR ESTIMATING PURPOSE 
ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAD. 

MATERIAL. LABOR, AND OVERHEADS. 

THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCURATE 

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE IS SUBJECT TO CHANGE IN COST FOR 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  SIGNAL WORK ONLY . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ICC IS FUNDING 508 OF TOTAL PROJECT $ 163,028.50 
METRA IS FUNDING 658 OF THE REMAINING 508 $ 105,967.50 
BNSF IS FUNDING 358 OF THE REMAINING 508 5 57.061.00 

MAINTAIN PROPRIETARY CONFIDENTIALITY. 

DESCRIPTION QUANTITY U/M COST TOTAL $ 
............................................. ........ ~.~~~ ~~~~~~ ~~.~~_..... ........... 
***.***.** 

LABOR 
,.*.****** 
PLACE FIELD WELDS - CAP 
PLACE RAIL - CAP 
SIGNAL FIELD LABOR ~ CAP 
SIGNAL SHOP LABOR ~ CAP 

PAYROLL ASSOCIATED COSTS 

TOTAL LABOR COST 
I * * * * * * * * *  

MATERIAL 
* * * * * * * * * *  
RAIL, 136 LB NEW WELDED, PREMIUM : 
WELDKIT. GENERIC FOR ALL RAIL WEIGHTS 
AX RELAYS 
BATTERY 
BUNGALOW 6x8 
BUNGXLOW MATERIAL 
CABLE 
CHARGERS 
CONDUIT, W C  4". SCH 80 
CONSTANT WARNING 
FIELD MATERIAL 
INDICATION PANEL 
LAMP RESISTOR PANEL 
LED GATE KIT 
LED LIGHT COST ADJUSTMENT 
LIGHT OUT DETECTOR 
MISC. MATERIAL 
RECORDER 
SHUNT, NBS 
SPRE?.D SPECTRUM RADIO 
TRK REPEATER RELAYS 

MATERIAL HANDLING 
ONLINE TRRNSPORTATION 
USE TAX 
OFFLINE TRANSPORTATION 

261.60 MH 
130.80 MH 
1780.00 MH 
104.00 MH 

600.00 LF X 
30.00 KT X 
3.00 EA N 
1.00 LS N 
1.00 EA N 
1.00 LS N 
1.00 LS N 
1.00 LS N 

120.00 FT N 
3.00 EA N 
1.00 LS N 
1.00 E?. N 
1.00 E?. N 
2.00 EA N 
12.00 EA N 
1.00 Eli N 
1.00 LS N 
1.00 EA N 
6.00 EA N 
1.00 LS N 
6.00 EA N 

5,446 
2,587 
37,893 
2,294 
38,897 
12,106 
43,387 
7,601 

........~_~ -~~~~~~~~~~ 
150,211 150,211 

6.840 
1,590 
1,500 
7,550 
6,028 
7.396 
4.000 
1,355 
468 

39,048 
5.460 

800 
735 
732 

3.048 
659 

3,000 
2,145 
1,794 
25.000 
3,000 
421 
210 

8.005 
1,445 

........... ........... 
132,229 132,229 TOTAL MATERIAL COST 



* t i * * * . * * .  

OTHER 
,**.+*.+.* 
CONTRACT ENGR 
FILL DIRT 
SURFACE ROCK 

TOTAL OTHER ITEMS COST 

PROJECT SUBTOTAL 
CONTINGENCIES 
B I L L  PREPARATION FEE 

GROSS PROJECT COST 
LESS COST PAID BY BNSF 

TOTAL BILLABLE COST 

1.00 LS N 
10.00 CY N 
10.00 CY N 
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12,000 
250 
2 5 0  

...................... 
12,500 12,500 

294,940 
29,494 
1.623 

326,057 
57,061 

268.996 

........... 

........... 

~~~~~~~~~~~ 
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LOCATION : HIGBLrnNDS LINE SEGMENT : 71 AFE NUMBER 
PLANITEM NUMBER : 000092964 MILEPOST : 0015.47 RFA NUMBER : 4343104 

OPERATED BY : BNSF RAILWAY COMPANY SUBDIVISION : CHICAGO BUDGET YEAR : 2004 

% BILLABLE ( + / - I :  082.50 TAX STATE : IL COUNTY: COOK REPORTING OFFICE : 455 
REQUESTER ID : Q891 - WILLIE MERRILL MATL DATE : 01/08/2004 SPONSOR : VP ENGIN 
PRO3ECT TYPE : SGX LOCATION CODE : 381187 DEPT CODE : MOWGH 

PROPERTY OF : BNSF RAILWAY COMPANY DIVISION : CH CPAR NUMBER : c0000002 

JOINT FACILITY : ICC & METRA TRACK TYPE : 2  BUDGET CLASS : 10 

DOT NUMBER DERAILMENT CODE : 

PURPOSE, JUSTIFICATION AND DESCRIPTION 

SIGNAL COST ESTIMATE TO INSTALL CONSTANT WARNING AT GRAND AVE.. RE-USE EXISTING FLASHERS & 
GATES AND INSTALL LED INSERTS. LIS-0071, MP. 15.47. CHICAGO DIV., CHICAGO SUBDIV. 

THE PATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 
ONLY. 
THEY CAN BE EXPECTED TO CHANGE AFTER THE ENGINEERING PROCESS, DETAILED AND ACCURATE 
MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

RAILROAD. 
CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIM?.TE I S  SUBJECT TO CHANGE IN COST FOR 
MATERIAL. LABOR, AND OVERHEADS. 

t * f f f f , f * . f * f * . l * * * * * * * * * * * * * * *  SIGNAL WORK ONLY .............................. 

ICC IS FUNDING SO8 OF TOTAL PROJECT $ 164.932.00 
METRA IS FUNDING 65% OF THE REMAINING 50% $ 107,205.00 
BNSF IS FUNDING 35% OF THE REMAINING 50% 5 57.727.00 

MAINTAIN PROPRIETARY CONFIDENTIALITY. 

LABOR COSTS 
MATERIAL COSTS 
OTHER COSTS 

24,413 
25,617 
7.697 

0 
0 
0 

0 
0 
0 

0 115,088 139,501 
0 120,766 146.383 
0 36,283 43.980 

ENGINEERING SERVICES - KANSAS CITY 
ESTIMATE R E F .  NUMBER : 000092964 - 1-43-29 
COSTING DATE : 03/04/2004 

PRINTED ON : 03/12/2004 
ESTIMATED BY : JOHNSON 
PRINTED BY : JOHNSON 
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8 400 9911 SIGNAL FIELD LABOR - CAP 

* LABOR SUBTOTAL 

1120 313 400 9911 BATTERY 
1120 313 400 9911 BUNGALOW MATERIAL 
1120 313 400 9911 BUNGALOW, 6 X 8 
1120 313 400 9911 CABLE 
1120 313 400 9911 CHARGERS 
1120 313 400 9911 CONDUIT, PVC 4". SCH 80 

1820.00 0 .0  MH 38,745 

38,745 0 0 0 

1 0 .  600 
9,071 
6,028 
6.800 
1,355 

._...~. _._...~..~. .~.~._~~._~ _..__...~.~ 

1.0 LS N 
1.0 LS N 
1.0 EA N 
1 . 0  LS N 
1.0 LS N 

120.0 FT N 468 
61.473 
6,500 
800 
735 
732 

3.048 

1120 313 400 9911 CONSTANT WARNING 
1120 313 400 9911 FIELD MATERIAL 
1120 313 400 9911 INDICATION PANEL 

3.0 EA N 
1.0 LS N 
1.0 EA N 

1120 313 400 9911 LAMP RESTSTOR 1.0 EA N 
2.0 E A N  
12.0 E A N  
1.0 EA N 

1120 3 1 3  400 9911 LED GATE KIT 
1120 313 400 9911 LED LIGHT ADJUSTMENT 
1120 313 400 9911 LIGHT OUT DETECTOR 659 
1120 313 400 9911 MIX. MATERIAL 
1120 313 400 9911 RECORDER 
1120 313 400 9911 SHUNT. NBS 

1.0 LS N 
1.0 E A N  
6.0 E%N 

1120 313 400 9911 SPREAD SPECTRUM RADIO 
1120 313 400 9911 TRK REPEATER RELAY 

" MATERIAL SUBTOTAL 

1.0 LS N 
6.0 E A N  

14,000 
3,000 

._..._..... ........... ........... ........... 
132,208 0 0 0 

1120 367 400 9911 CONTRACT ENGR 
1120 790 400 9911 FILL DIRT 
1120 790 400 9911 SURFACE ROCK 

1.0 LS N 
10.0 CY N 
10.0 CY N 

12,000 
250 
250 

* OTHER SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 

31.255 
9.728 
34.862 
6.110 

OFFLINE TRANSPORTATION 

* GANG TOTAL SIGFIELD-SM - SIGNAL FIELD LABOR, 

8 400 9911 SIGNAL SHOP LABOR - CAP 

* LABOR SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 

128.00 0 .0  MH 2,823 
........... ........... ........... ........... 

2,823 0 0 0 

2,277 
708 

2,540 
445 

* GANG TOTAL SIGSHOP-1M - SIGNAL SHOP LABOR, 1 NAN 

............................................................. 

8 241 PLACE FIELD WELDS - CAP 96.00 

* LABOR SUBTOTAL 

1120 308 200 WELDKIT. GENERIC FOR ALL M I L  WEIGHT 12.0 

* MATERIAL SUBTOTAL 

* ADDlTlVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 547 

1.960 
343 

3 1  
USE TAX 
OFFLINE TRANSPORTATION 

41 
8 

* GANG TOTAL HQWELDGANG-2M - WELDING GANG, 2 blAN 

8 241 PLACE PAIL - CAP 48.00 4.3 MH 1,035 
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~~ 

XCCT CST RSN PPE DESCRIPTION 

* LABOR SUBTOTAL 

1120 308 200 RAIL. 136 LB NEW WELDED, PREMIUM : 

* MATERIAL SUBTOTAL 

* ADDITIVES PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 

ONLINE TRANSPORTATION 
USE TAX 

* GANG TOTAL SECGANG-3M - SECTION GANG 13 MAX) 

QTYIST OT UIM CASH NONCASH OPER REMOVAL 
...................................................................... 

............................................ 
1.035 0 0 0 

240.0 LF X 2,736 
............................................ 

2.736 0 0 0 

834 
259 
931 
163 
136 
84 

179 

............................................ 
6,357 0 0 0 

PROJECT GROSS COST 
LESS COST PAID BY OTHERS 

PROJECT NET COST 

298,384 0 0 0 
29,838 0 0 0 
1,642 0 0 0 

.............................. 
329,864 0 0 0 
272.137 0 0 0 

............................................ 
57,727 0 0 0 
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THE B. N. S. F. RAILWAY COMPANY 
FHPN ESTIMATE FOR 

ICC h METRA 

PURPOSE. JUSTIFICATION AND DESCRIPTION 

SIGNAL COST ESTIMATE TO INSTALL CONSTANT WARNING AT GFLAND AVE., RE-USE EXISTING FLASHERS G 
GATES P.XD INSTALL LED INSERTS. L/S-0071. MP. 15.47, CHICAGO DIV., CHICAGO SUBDIV. 

THE MATERIAL LIST BELOW REFLECTS TYPICAL REPRESENTIVE PACKAGES USED FOR ESTIMATING PURPOSE 

THEY CAN BE EXPECTED TO CH-GE iiFTER THE ENGINEERING PROCESS. DETAILED AND ACCUPATE 

CONTINUING CONTRACTS HAVE BEEN ESTABLISHED FOR PORTIONS OF SIGNAL WORK ON THE BNSF 

THIS ESTIMATE GOOD FOR 90 DAYS. THEREAFTER THE ESTIMATE I S  SUBJECT TO CHANGE IN COST FOR 

ONLY. 

MATERIAL LISTS WILL BE FURNISHED WHEN ENGINEERING IS COMPLETED. 

PAILROAD. 

MATERIAL, LABOR, AND OVERHFADS. 

*******lff,.l*lt..************* SIGNAL WORK . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

ICC IS FUNDING 50% OF TOTAL PROJECT $ 164,932.00 

BNSF IS FUNDING 35% OF THE REMAINING 50% $ 57,727.00 
METRA IS FUNDING 658 OF THE REMAINING 508 $ 107,205.0O 

MAINTAIN PROPRIETARY CONFIDENTIALITY. 

DESCRIPTION 
................................. 
* * * * * * * e , *  

LABOR 
* * * * * * * e r r  

PLACE FIELD WELDS - CAP 
PLACE RAIL - CAP 
SIGNAL FIELD LABOR - CAP 
SIGNAL SHOP LABOR - CAP 

PAYROLL ASSOCIATED COSTS 
EQUIPMENT EXPENSES 
DA LABOR OVERHEADS 
INSURANCE EXPENSES 

TOTAL LABOR COST 
* * * * * * * * * *  
MATERIAL 

.**.****** 
RAIL, 136 LB NEW WELDED, PREMIUM : 
WELDKIT, GENERIC FOR ALL PAIL WEIGHTS 
BATTERY 
BUNGALOW MATERIAL 
BUNGALOW, 6 X 8 
CABLE 
CHARGERS 
CONDUIT, PVC 4", SCH 80 
CONSTANT WARNING 
FIELD MATERIAL 
INDICATION PANEL 
LAMP RESISTOR 
LED GATE KIT 
LED LIGHT ADJUSTMEN1 
LIGHT OUT DETECTOR 
MISC. MATERIAL 
RECORDER 
SHUNT. NBS 
SPREAD SPECTRUM RADIO 
TRK REPEATER RELAY ~~ 

MATERIAL HANDLING 
ONLINE TFLANSPORTATION 
USE TAX 
OFFLINE TWLNSPORTATION 

TOTAL MATERIAL COST 
* * * t t f * . * *  

COST TOTAL $ QUANTITY UIM 
.... ......_~ ~_~.. ...... .......~~~~ -.......... 

104.64 MH 

1820.00 MH 
52.32 MH 

128.00 MH 

240.00 LF x 
12.00 KT X 
1.00 LS N 
1.00 LS N 
1.00 EA N 
1.00 LS N 
1.00 LS N 

120.00 FT N 
3.00 EA N 
1.00 LS N 
1.00 EA N 
1.00 EA N 
2.00 EA N 
12.00 EA N 
1.00 EA N 
1.00 LS N 
1.00 EA N 
6.00 EA N 
1.00 LS N 
6.00 EA N 

2,179 
1,035 
38,745 
2,823 
36,123 
11,242 
40,293 

2,736 
636 

10,600 
9.071 
6,028 

1,355 
468 

6,800 

61,473 
6,500 

8no 
735 
732 

3,048 
659 

3,000 
2,145 
1,794 
14.000 
3,000 
167 
84 

8,887 
1,665 

........... .__~~~.~... 
146,383 146,383 



OTHER 
* * * * * * i t * *  

CONTRACT ENGR 
FILL DIRT 
SURFACE ROCK 

TOTAL OTHER ITEMS COST 

PROSECT SUBTOTAL 
CONTINGENCIES 
BILL PREPARATION FEE 

GROSS PROJECT COST 
LESS COST PAID BY BNSF 

TOTAL BILLABLE COST 

1.00 LS N 
1 0 . 0 0  CY N 
10.00  CY N 
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1 2 , 0 0 0  
250 
250 

298,384 
29,838 

1,642 

329,864 
57 ,727 

272,137 


